COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 03/ 2018

ESTI MATE SUMVARY 10: 33: 28
CONTI D C21174 ESTI MATE NO 0005 PROG SPEC YR 2005
PCN: 21174-BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 73.0 DAYS TI VE ALLOW 75 WORK DAYS
SH 7 FROM US 287 TO 75TH STREET PERCENT TIME:  97.33 ORI G TI VE ALLOW 75 WORK DAYS
PROJECT NO STA0072- 019
SH 7 ADAPTI VE SI GNALS & FI BER
NAME OF ROAD:
PRQIECT COUNTI ES: BOULDER, REGQ ON 4
CONTRACTOR:
| NTERFACE COVMUNI CATI ONS COVPANY PAY PER OD ENDI NG 12/ 31/ 2017 DATE TI ME STARTED 08/ 07/ 2017
5400 M. Meeker Rd. DATE LET 06/ 22/ 2017 DATE WORK BEGAN 08/ 07/ 2017
Suite A DATE AWARDED 07/ 11/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 07/ 26/ 2017 DATE ACCEPTED
BOULDER CO 80501 (303) 530- 4212 DATE NOTI CE TO PROCEED 08/ 07/ 2017
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI:  $ 1,118, 631. 93 PARTI O PATI NG $ 1,003, 073. 74 $ 36, 801. 62
AWARD PRQJECT AMT: $  1,039,500.00 NON-PARTICl PATI NG 0.00 0.00
PERCENT COWPLETE: 89. 67% TOTAL EARNI NGS 1,003, 073. 74 36, 801. 62
FUNDS AVAI LABLE: $ 115, 558. 19 STOCKPI LED MATERI ALS 2,299. 38 -6, 153. 36
GROSS EARNI NGS 1,005, 373. 12 30, 648. 26
TOTAL CLAI VB $ 0.00 RETAI NAGE -11, 953. 59 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 993, 419. 53 30, 648. 26
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 993, 419. 53 30, 648. 26
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 30, 648. 26

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D Q21174

PCN: 21174-BI D

PRQJECT: STA0072-019

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 202-00700

Renoval of Light Standard

0010 202-00828

0015 202-00888

0020 203-01597

*Pot hol i ng

0025 208-00012

*Erosion Log Type 1 (9 Inch)

0030 208-00035

*Aggr egat e Bag

0035 208-00045

Concrete Washout Structure

0040 208-00103

0045 208-00105

0050 208-00106

Sweepi ng (Sedi nent Renoval)

0055 212-00006  *Seeding (Native)

Renoval of Traffic Signal Equi pnent

Renoval of Video Detection System

Renoval and Disposal of Sedinment (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

1. 000
EACH
717. 00000
1. 000
LS
1, 650. 00000
8. 000
EACH
230. 00000
289. 000
HOUR
168. 00000
2,283.000
LF
3. 10000
96. 000
LF
6. 70000
2.000
EACH
262. 00000
40. 000
HOUR
32. 00000
10. 000
HOUR
48. 00000
20. 000
HOUR
63. 00000
0.872
ACRE

2, 258. 00000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

0. 000
0. 000
0. 000

0. 000

=

000

[y

. 000

0. 000
8. 000
8. 000

273.000
16. 000
289. 000

2,283.000
0. 000
2,283.000

96. 000
0. 000
96. 000

=

000
0. 000

[y

. 000

0. 000
2.500
2.500

0. 000
2.500
2.500

0. 000
0. 000
0. 000

0. 382
0. 490
0.872
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10: 33: 28
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
0. 00
1, 650. 00
1, 650. 00
1, 840. 00
1, 840. 00
2, 688. 00
48, 552. 00
0. 00
7,077. 30
0. 00
643. 20
0. 00
262. 00
80. 00
80. 00
120. 00
120. 00
0. 00
0. 00
1, 106. 42
1, 968. 98



CONTI D: C21174 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 21174-BI D ESTI MATE RUN 01/ 03/ 2018
PRQJECT: STA0072- 019 ESTI MATE NO. 0005 10:33: 28
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 212-00032 *Soi | Condi tioni ng 0.872 0.382
ACRE 0. 490 2,646. 00
5, 400. 00000 0.872 4,708. 80
0065 213-00003 *Mil ching (Wed Free) 0.290 0. 000
ACRE 0. 000 0.00
2, 233. 00000 0. 000 0. 00
0070 213-00061 *Mil ch Tacki fier 58. 000 0. 000
LB 0. 000 0.00
5. 58000 0. 000 0. 00
0075 604- 39050 Manhol e (Traffic Managenment System) 4.000 4.000
EACH 0. 000 0.00
4,824. 00000 4.000 19, 296. 00
0075 MATERI AL ALLOMANCE Manhhol e TVB 0. 000
EACH 0. 000 0.00
2, 586. 75000 0. 000 0. 00
0080 607-11525 *Fence (Plastic) 1, 118. 000 1,118. 000
LF 0. 000 0.00
4. 03000 1,118. 000 4, 505. 54
0085 612- 00260 Location Marker (Fiber Optic)(Domne) 53. 000 27.000
EACH 22.000 1, 166. 00
53. 00000 49. 000 2,597.00
0085 MATERI AL ALLOMNCE Location Marker (Fiber Optic) (Dore) 0. 000
EACH 0. 000 0.00
22.88000 0. 000 0. 00
0085 MATERI AL ALLOMNCE Location Marker (Fiber Optic) (Dore) 26. 000
EACH -22.000 -503. 36
22.88000 4.000 91.52
0090 613- 00206 *2 Inch Electrical Conduit (Bored) 55, 160. 000 54, 890. 000
LF 0. 000 0.00
7.77000 54, 890. 000 426, 495. 30
0090 MATERI AL ALLOMNCE 2 Inch Electrical Conduit (Bored) 270. 002
LF 0. 000 0.00
0. 81066 270. 002 218.88



CONTI D C21174 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 21174-BI D ESTI MATE RUN 01/ 03/ 2018
PRQIECT: STA0072- 019 ESTI MATE NO 0005 10: 33: 28
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0095 613-01200 2 Inch Eectrical Conduit (Plastic) 996. 000 996. 000
LF 0. 000 0. 00
12. 00000 996. 000 11, 952. 00
0100 613-07004 Type Four Pull Box 2. 000 2.000
EACH 0. 000 0. 00
1, 361. 00000 2.000 2,722.00
0100 MATERI AL ALLOMANCE Type Four Pull Box 0. 000
EACH 0. 000 0. 00
875. 00000 0. 000 0. 00
0105 613-07005 Type Five Pull Box 22.000 22.000
EACH 0. 000 0. 00
1, 500. 00000 22.000 33, 000. 00
0105 MATERI AL ALLOMANCE Type Five Pull Box 0. 000
EACH 0. 000 0. 00
834. 00000 0. 000 0. 00
0110 614-70024 1310nm SFP Optic Mdul e 16. 000 0. 000
EACH 16. 000 3, 680. 00
230. 00000 16. 000 3, 680. 00
0115 614-70028 CWDM SFP Optic Modul e 2. 000 0. 000
EACH 2.000 1, 444. 00
722. 00000 2.000 1, 444.00
0120 614-70030 *Optical Attenuator 10. 000 0. 000
EACH 9. 000 306. 00
34. 00000 9. 000 306. 00
0125 614-72885 Traffic Signal Vehicle Detector (Special) 16. 000 15. 000
EACH 1. 000 7,707.00
7,707. 00000 16. 000 123, 312. 00
0125 MATERI AL ALLOMANCE Traffic Signal Vehicle Detector 1. 000
(Speci al)
EACH -1.000 -5, 650. 00
5, 650. 00000 0. 000 0. 00
0130 614-87010 *Fi ber Optic Cable (Single Mde) (12 Fiber) 2, 358. 000 2, 358. 000
LF 0. 000 0. 00
2. 00000 2, 358. 000 4,716. 00



CONTI D: C21174 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 21174-BI D ESTI MATE RUN
PRQIECT: STA0072- 019 ESTI MATE NO 0005
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0130 MATERI AL ALLOMANCE Fi ber Optic Cale (Single Mde)(12 142. 000
Fi ber
) LF 0. 000 0. 00
0. 25000 142. 000 35.50
0135 614-87015 *Buf fer Tube Fan Qut Kit 5. 000 5. 000
EACH 0. 000 0. 00
34. 00000 5. 000 170. 00
0140 614-87024 *Fi ber Optic Termination Panel (24 Fiber) 5.000 5. 000
EACH 0. 000 0. 00
879. 00000 5. 000 4, 395. 00
0140 MATERI AL ALLOMANCE Fi ber Optic Term nation Panel (24 0. 000
Fi ber
) EACH 0. 000 0. 00
270. 75000 0. 000 0.00
0145 614-87350 *Test Fiber Optic Cable 1. 000 0. 000
LS 1. 000 4, 366. 00
4, 366. 00000 1. 000 4, 366. 00
0150 614-87496 *Fiber Optic Cable (Single Mde) (96 Strands) 28,112. 000 28,112. 000
LF 0. 000 0. 00
2. 34000 28,112. 000 65, 782. 08
0150 MATERI AL ALLOMANCE Fi ber Optic Cable (Single Mde)(96 1, 888. 004
St rands)
LF 0. 000 0.00
1. 03468 1, 888. 004 1,953.48
0155 614-87692 *Ethernet Switch Type |1 5. 000 5. 000
EACH 0. 000 0.00
2,938. 00000 5. 000 14, 690. 00
0160 622-00850 Trailer Sanitary Station 1. 000 1. 000
EACH 0. 000 0. 00
886. 00000 1. 000 886. 00
0165 625- 00001 *Construction Surveying (Hourly) 8. 000 8. 000
HOUR 0. 000 0.00
175. 00000 8. 000 1, 400. 00
0170 626- 00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
71, 012. 17000 1. 000 71,012. 17



CONTI D C21174 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 21174-BID ESTI MATE RUN 01/ 03/ 2018
PRQJECT: STA0072- 019 ESTI MATE NO 0005 10: 33: 28
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0175 626-01104 *Public Information Services (Tier 1V) 1. 000 0. 950
LS 0. 050 400. 85
8, 017. 00000 1. 000 8,017. 00
0180 630-00000 *Fl aggi ng 421. 000 398. 000
HOUR 23. 000 539. 35
23. 45000 421. 000 9, 872. 45
0185 630- 00007 *Traffic Control Inspection 30. 000 0. 000
DAY 0. 000 0. 00
112. 00000 0. 000 0. 00
0190 630-00012 *Traffic Control Managenent 81. 000 70. 000
DAY 11. 000 7,062. 00
642. 00000 81. 000 52, 002. 00
0195 630-80305 Fl aggi ng Station Light 2.000 0. 000
EACH 0. 000 0. 00
2,122. 00000 0. 000 0. 00
0200 630-80336 *Barricade (Type 3 MB) (Tenporary) 6. 000 0. 000
EACH 0. 000 0. 00
280. 00000 0. 000 0. 00
0205 630- 80341 *Construction Traffic Sign (Panel Size A) 36. 000 8.100
EACH 0. 000 0. 00
62. 00000 8. 100 502. 20
0210 630- 80342 *Construction Traffic Sign (Panel Size B) 38. 000 34.200
EACH 0. 000 0. 00
229. 00000 34. 200 7,831.80
0215 630-80343 *Construction Traffic Sign (Panel Size C 2.000 0. 000
EACH 0. 000 0. 00
229. 00000 0. 000 0. 00
0220 630-80350 *Vertical Panel 50. 000 18. 000
EACH 0. 000 0. 00
40. 00000 18. 000 720. 00
0225 630-80355 *Portabl e Message Sign Panel 2.000 1. 800
EACH 0. 000 0. 00
7,034. 00000 1. 800 12, 661. 20



CONTI D C21174 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PON: 21174-BID ESTI MATE RUN 01/ 03/ 2018
PRQIECT: STA0072- 019 ESTI MATE NO 0005 10: 33: 28
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0230 630- 80357 *Advance Warning Flashing or Sequencing Arrow Panel (B 1. 000 0. 900
Type
ype) EACH 0. 000 0. 00
1,117. 00000 0. 900 1, 005. 30
0235 630- 80360 *Drum Channel i zi ng Devi ce 100. 000 0. 000
EACH 0. 000 0. 00
84. 00000 0. 000 0. 00
0240 630-80380 *Traffic Cone 100. 000 63. 000
EACH 0. 000 0. 00
14. 00000 63. 000 882. 00
0245 630- 85040 *] npact Attenuator (Truck Munted Attenuator) 1. 000 0. 900
(Tenporary)
EACH 0. 000 0. 00
51, 056. 00000 0. 900 45, 950. 40
0250 700- 70010 F/ A M nor Contract Revisions 71, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0255 700-70011 F/ A Partnering 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0260 700-70016 F/ A Fuel Cost Adj ustnent 1, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0265 700- 70023 F/ A On- The-Job Trai nee 1, 280. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0270 700- 70380 F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 1,118,631.93% 30, 648.26 $ 1,005, 373. 10
PRQIECT TOTAL CURRENT AMI $ 1,118,631.93 % 30, 648.26 $ 1,005, 373. 10




